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Overview

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of March 2007.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level
challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility
e Completed 241-Z ready for demolition on swing shift March 29, 2007

e Design Authority (DA) for 9975 shipping containers witnessed the maintenance and leak test of ten
9975 containers

— DA issued a letter of authorization to PFP to perform maintenance and leak test of 9975
—  To-date, a total of 47 9975 containers have had maintenance and leak test performed

e Continued process equipment removal from gloveboxes 179-6, 227S and 230C-4

e The HC-11 conveyor is approximately 50 percent removed

e Approved HNF-32545, 216-7-9 Soil Removal Structures Supplement to the Data Quality Objectives for
the PFP Above-grade Structures

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

K East Containerization:

e Completed final pass vacuuming of 738 cubicles in the center bay

e Completed technical review of diver proposals

e Initiated testing (one test) for grout combination with Thompson Mechanical

K West Retrieval:
e Removed grating above Weasel Pit and completed sludge consolidation in this area

e Removed contaminated grating over Tech View Pit; splashed end-effector and new hoses to support
sludge consolidation in this area

e Completed sludge consolidation of center bay
e Commenced debris removal activities removing three basin drain valve covers and staging two Konan
manipulator arms for removal; loaded 3,200 lbs of waste into IP-2

Hose-in-Hose (HIH) Transfer:

e Replaced pump P-112

e Transferred sludge from Container (CON)-102 and CON-101 until no more was retrievable without
aid of internal inspection
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Notable Accomplishments, continued

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012), continued

Sludge Treatment Project (STP):
e Received Corrosion System fabrication bids; responses reflect a significant increase in cost and
schedule beyond baseline
e Mobile Solidification System (MOSS) fabrication 93 percent complete
e Drum Handling Systems
— Received shield window support frame
— Placed fabrication of shield door on hold due to extended need date driven by construction
hold
e Completed Retrieval and Transfer Systems 100 percent design gap and hazards analysis
e Control Systems
— General Service Control System Programmable Logic Controller (PLC) programming — 31
percent complete
— Hardwired Safety Class Control System design — 58 percent complete
e Equipment Installation Packages Design
— 28 percent complete

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

. Seven shipments (55 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed
in March

— A backlog of 465 m3 of certified waste was available for shipment at the end of the month
. A total of 188 m?3 of suspect Transuranic (TRU) waste was retrieved during March
. During March, 43 m3 of mixed low-level waste (MLLW) was dispositioned
e  Completed Basin 44 Campaign #07-02 at the 200 Area Effluent Treatment Facility (ETF)

Safeguards and Security (PBS RL-0020)

e Received Satisfactory rating from RL Survey
e Completed Hanford Patrol exempt tactical leadership training
e Opened three new ranges for tactical training with RL approval

e Processed K Basin deviation change in less than two weeks with support from other organizations;
allows simultaneous retrieval of sludge into a tank — supports key K-Basin Tri-Party Agreement (TPA)
milestone

e Completed/received approval for shipping/receiving plan for Fast Flux Test Facility fuel to Idaho
National Laboratory (INL)
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Notable Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

River Corridor

e Completed an eight well injection campaign to complete low-river emplacement of 300-foot apatite
barrier at 100-NR-2

e Completed aquifer tube sampling

e Completed all seven wells in the chromium source investigation

Central Plateau
e Completed decommissioning 57 of the 90 wells planned for FY 2007

e Submitted the 200-BP-5 Groundwater Operable Unit (OU) Remedial Investigation/Feasibility Study
(RI/FS) Work Plan

e Completed construction of the A-4 characterization borehole as a 200-PO-1 monitoring well

Integration

e Completed transects for 22 high resolution resistivity lines in surrounding area to the B-BX-BY waste
management area

e Finalized members of the Electrical Resistivity Tomography panel

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Central Plateau D&D:

200-UW-1 U Plant Zone Waste Site Remediation
e 241-U-361 job/site walkdowns with CH2M HILL sampling crew

212-N Facility
e Repackaged and retrieved damaged crates #1 and #5

— Seven of 15 crates have been retrieved; nondestructive assay (NDA) completed on five crates
e Fabrication and delivery of shipping containers continue
— Ten containers received to date

D&D
e Completed D&D of Building 2715M — eleventh industrial building demolished in FY 2007
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040),
continued

Reliability Projects:

e Awarded long-lead pump procurement contracts and completed National Environmental Policy Act
(NEPA) documentation for L-626, 1008 Area Export Water System Reliability Enhancements

e The 2005 Energy Policy Act impact analysis baseline change request was approved by RL

e Received RL letter of direction to initiate DOE Order 430.1B, “Real Property Asset Management,”
impact analysis and cost estimate

e Submitted list of proposed general plant projects and construction project data sheets for the RL Field
Budget Call in preparation of the FY 2009 Budget Request

e Issued the Request for Proposal for Project L-515, Chip Seal Route 45/Wye Barricade to Route 11A, on
March 28, 2007

e Completed 60 percent design for Project L-614, Repeater Sites Safety Renovation, on March 22, 2007

Nuclear Facility D&D, FFTF (PBS RL-0042)

Fuel Offload - Sodium Bonded Fuel Disposition T-3 Cask

e T-3 Cask #2 was shipped to Los Alamos National Laboratory (LANL) during the week of
March 12, 2007

e T-3 Cask #1 was loaded and is ready for the first shipment to INL

System Deactivation
 Work was completed on the removal of PCB transformer X-5, which was shipped off-site by a recycler
on March 13, 2007

Sodium Disposition Evaluation Report

e All DOE comments on the final draft of the Hanford Site Sodium Disposition Evaluation Report were
resolved and the draft document was forwarded to the Washington State Department of Ecology
(Ecology) for their review and comment
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

e Completion of K East final pass and post transfer vacuuming is trending behind schedule
due to slower than planned progress around installed equipment and small debris is
causing frequent hose clogs requiring change out of the hoses.

Mitigation in Progress:

— Execution of recovery actions to increase the vacuuming rate (additional personnel from
PFP to supplement crews to manage small debris).

— Completed an additional debris campaign to remove obstructive medium sized debris from
the West bay.

— Continue to monitor re-deposition of sludge; some problematic re-deposition in the East bay
observed from P112 failure. Center and West bays have no issues noted.

— Maintaining spare pumps and hose inventory to facilitate quick recovery from debris
plugging or pump failure.

— Issued contract with divers to assist in final pass activities; work planning in process.

— Maintaining the K East basin off mask to maximum extent.

e HIH transfer from Tank 102 resumed on March 6, 2007, and completed March 7, 2007.
Transfer from Tank 101 recommenced on March 11, 2007. Pump P-265 seized on
March 20, 2007. Pump was bypassed and transfer resumed March 23, 2007, until
blockage at the container outlet was indicated. Estimated sludge heel in Tanks 101 and
102 < 1 m3. Transfer from Tank 104 started March 27, 2007. As of March 31, 2007, an
estimated 15.8 m3 (62 percent of bulk sludge, 55 percent of total) had been transferred.
Continued working items identified in the recovery plan.

Mitigation Completed:
— Fabrication and delivery of four redesigned replacement impellers for booster station
pumps.
— Mockup for booster station pump replacement.
— Design and hazard analysis for top retrieval method.
— Installation of booster station seal gas bottle racks.
— Accelerated removal of tube settlers to perform off critical path.
Mitigation in Progress:
— Contingency preparation including pump replacement with modified impeller design;
transfer of sludge via alternative methods; alternatives for replacement of other pumps.
— Replenishing spares inventory to facilitate continued quick repair cycle.

e Revisions to the K East, K West, and HIH activities in response to emerging risks/
mitigation actions will increase the utilization of Project Management Reserve (PMR)
and project funds.

Mitigation In Progress:
— Maintaining close control of expenditures and bottoms-up review of monthly forecast.
— Additional actions identified to make funding available should transfer operations extend
past June 2007.
— Change requests in review/development to update baseline for the changes in direction and
scope.
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Current Issues, continued

SNF Stabilization and Disposition (PBS RL-0012), continued

Sludge Treatment:

e Impact of January 29, 2007, RL-directed hold on new procurements and Cold Vacuum
Drying Facility (CVDF) construction starts until successful RL Critical Decision (CD)-3,
“Readiness to Start Construction” review.

Mitigation In Progress:

— Continue dialog with RL on requirements and schedule for successful CD-3 review.

— Planning for implementation of Fluor Corporate Independent Review and KBC Project STP
Functional Integration Management Assessment recommendations for risk reduction
actions.

— Development of detailed scope and planning of deliverables required for RL CD-3 review.

— Supported April 9, 2007, RL briefing to Defense Nuclear Facilities Safety Board (DNFSB)
staff on STP status and path forward.

e Impact of RL-directed changes (use of Design Basis Authority [DBA] for safety basis,
reduction in T Plant FY 2007 support for readiness to receive drums, final Remote
Handled Transuranic Waste Authorized Methods for Payload Control [RH-TRAMPAC], RL
return of Volume 2, Revision 0 of STP Preliminary Documented Safety Analysis (PDSA)
without action, December 2006 construction halt, etc.)

Mitigation In Progress:
— Impacts will be addressed in baseline update required for CD-3 review.

e Potential impacts from ten open issues identified during Corrosion System 100 percent
design hazards analysis.
Mitigation in Progress:
— British Nuclear Group, America (BNGA) has been tasked to respond to those issues falling
under their responsibility.
— FH issues are being worked.
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Safety Overview

The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and
accomplish work through enhanced work planning. Safety and health statistical data is presented below.

The safety charts are reported according to Occupational Safety and Health Administration (OSHA)
standards.

Total OSHA Recordable Case Rate:

OSHA Recordable Case Rate

7 CY 2007 = 0.49
FY 2007 = 1.12
6 | CY =1.08
FY =1.12 There were five OSHA recordable cases
5 Goal = 0.65 in March. Overall, rates are above
Avg = 0.83 Fluor goals. Senior management have
4 1 (Sep 03 - Mar 04) reviewed recent injury histories and are

reviewing options for implementation.
Common sources for OSHA recordable
5 | injuries include overexertions, body
motion, “awkward position,” and “struck
1 4 f/\ A f/\ A ..l‘ against object.” The President's Office
$ y v V y will be increasing its visits to the project

worksite in order to observe safety
conditions and work practices.
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OSHA Days Away From Work (DAFW) Case Rate:

6Days Away From Work Case Rate

1 CY 2007 = 0.00
Safe Hours = 136,660 FY 2007 = 0.25
1.4 1 CY =0.10
12 | FY = 0.25 One OSHA recordable case for

Avg = 0.33 March did include Days Away From
(ul 05 - Dec 06) Work. The safe hours clock was
reset as a result of this injury.
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Safety Overview, continued

First Aid Case Rate:

First Aid Case Rate CY 2007 = 7.76
16 N FY 2007 = 7.81
14 1 ; First Aid Cases have been steady for
12 - ‘ the past seven months on a baseline
of 8.5.
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Days Away Restricted/Transferred (DART) Case Rate:

. DART Case Rate CY 2007 = 0.16
CY =0.39 FY 2007 = 0.46
FY = 0.46 .
3 | Goal = 0.15 Avg = 0.41 The Fluor DART case rate remains

stable, but at more than twice as
high as the goal. As with the DAFW
rate, the primary source of injuries
2 have been strain/sprains and
ligament/cartilage damage. There
may be some sign of improvement
1 - as there has been only one DART
case in the past three months.

(Mar 06 - Oct 06)
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Schedule/Cost Performance ($M)

Beginning this month, both Current Month and Cumulative-to-Date (that is, FY 2004 to present)
performance is being presented. Variances addressed will be at the Cumulative-to-Date level.

Overview

Current Period (Month) rcopsivind ket Il Bl IRl I b vt

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0| $0.0 0.0% $0.0 103.8% $0.0]
RL-0011 Nuclear Materials Stabilization & Disposition $9.4 $10.7 $8.3 $1.3 13.5% $2.4 22.7% $91.7|
RL-0012 SNF Stabilization & Disposition $12.2 $9.0 $11.4 -$3.2 -26.0% -$2.3 -25.9% $114.8|
RL-0013 Solid Waste Stabilization & Disposition $17.6 $21.4 $13.7 $3.9 22.0% $7.7 36.1% $177.0|
RL-0020 Safeguards & Security $6.8 $7.3 $6.2 $0.5 7.5% $1.1 15.3% $78.4
RLoogp SO &Water Remediation, Groundwater/Vadose $6.9 $6.7 $6.0|  -$0.2 2.9%|  $0.7|  11.0% $67.8
RL-0040 Nuclear Facility D&D, Remainder of Hanford $5.3 $4.4 $4.9 -$0.9 -17.2% -$0.5 -10.9% $67.1
RL-0042 FFTF Project $3.1 $2.6 $2.2 -$0.5 -16.6% $0.4 15.8% $29.8
RL-0043 HAMMER $0.0 $0.1 $0.2 $0.1 0.0% -$0.1| -140.1% $0.0
RL-0080 Operate Waste Disposal Facility $0.1 $0.2 $0.2 $0.1 53.5% $0.0 14.0% $3.1
HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0]
Subtotal Sub-project Work scope $61.5 $62.6 $53.0[ $1.1 1.7%| $9.6] 15.3% $629.6
4.4.6.1+.2 Request for Services & HAMMER RFSs $1.4 $2.0 $1.7 $0.6 41.1% $0.3 16.6% $11.9
4.4.6.3 Work Orders from PNNL $0.6 $0.6 $0.5 $0.0 0.0% $0.1 17.9% $7.1
4.4.6.4 Work Orders from BHI $0.0 -$0.5 $0.0 -$0.5 0.0% -$0.5 100.0% $0.0
4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 62.3% $0.1
4.4.6.7 Work Orders from CH2M HILL $3.0 $3.0 $2.5 $0.0 0.0% $0.5 16.3% $31.5
4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 47.1% $0.3
4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 48.5% $0.1
4.4.6.11  Work Orders from WCH $0.3 $0.3 $0.4| $0.0 0.0% $0.0 -3.4% $4.1
4.4.6.12 RFSs from National Guard Bureau $0.1 $0.1 $0.1 $0.0 0.0% $0.0 -16.4% $1.1]
Total Work For Others $5.5 $5.6 $5.2 $0.1 1.5%| $0.4| 7.6% $56.1
Total FH Contract Work scope $67.0 $68.2 $58.2 $1.1 1.7%| $10.0] 14.7% $685.7
NOTE: Numbers rounded to nearest $0.1M.

Cumulative-To-Date (Fy 2004-Present) | Syesconsy | Surwaconet| pevmcomer | S | V|, S8 |7 comptn
HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.3 $0.0 0.0%0 $0.1 5.7% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $519.8 $527.9 $499.7 $8.2 1.6%0| $28.3 5.4% $654.9
RL-0012 SNF Stabilization & Disposition $439.8 $428.2 $509.2 -$11.6 -2.6%0| -$80.9 -18.9% $566.2]
RL-0013 Solid Waste Stabilization & Disposition $550.0 $546.3 $536.8 -$3.7 -0.7% $9.5 1.7%| $830.3
RL-0020 Safeguards & Security $225.1 $223.9 $218.0 -$1.2 -0.5% $5.9 2.6% $337.5]
RL-0030 ig:_:e& Water Remediation, Groundwater/Vadose $165.6 $160.5 $165.3 $5.1 -3.19%|  -$4.8 -3.0% $268.8
RL-0040 Nuclear Facility D&D, Remainder of Hanford $217.3 $214.2 $211.5 -$3.2 -1.5%| $2.7 1.2% $330.9,
RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0%| $4.0 0.0% $30.4.
RL-0042 FFTF Project $135.1 $132.9 $129.5 -$2.2 -1.6%| $3.4 2.6% $169.4
RL-0043 HAMMER $7.3 $6.8 $6.7 -$0.6 0.0%| $0.0 0.4% $14.3]
RL-0080 Operate Waste Disposal Facility $15.4 $15.4 $13.0 $0.0 -0.1%| $2.4 15.7%| $20.0]
HQ-MS100 HAMMER $8.0 $8.0 $7.9 $0.0 0.0%o, $0.2 0.0%0, $8.0
Subtotal Sub-project Work scope $2,316.3] $2,297.0] $2,326.2| -$19.4] -0.8%| -$29.2| -1.3%| $3,233.2
4.4.6.1+.2 Request for Services & HAMMER RFSs $6.4 $6.5 $6.6 $0.1 1.4%| -$0.1 -1.6%0| $11.9]
4.4.6.3 Work Orders from PNNL $3.8 $3.9 $3.2 $0.1 1.8%| $0.7 18.4%| $7.1
4.4.6.4 Work Orders from BHI $0.0 -$0.5 $0.0 -$0.5 0.0% -$0.5 100.0%0| $0.0
4.4.6.6 Work Orders from BNI $0.1 $0.1 $0.0 $0.0 1.4%| $0.0 56.3%| $0.1
4.4.6.7 Work Orders from CH2M HILL $14.2 $14.4 $13.5 $0.2 1.3%| $0.8 5.7% $31.5
4.4.6.9 Work Orders from AMH $0.1 $0.1 $0.1 $0.0 0.0%0 $0.0 30.0%0 $0.3
4.4.6.10 Work Orders from ATL $0.1 $0.1 $0.0 $0.0 0.0%0 $0.0 49.3% $0.1
4.4.6.11 Work Orders from WCH $2.2 $2.2 $2.1 $0.0 0.0%0 $0.0 0.5% $4.1
4.4.6.12 RFSs from National Guard Bureau $0.1 $0.1 $0.1 $0.0 0.0% $0.0 -28.7% $1.1
Total Work For Others $27.0 $26.8 $25.8] -$0.2| -0.6% $1.0 3.7% $56.1
Total FH Contract Work scope $2,343.3| $2,323.7| $2,352.0( -$19.6] -0.8%| -$28.2| -1.2%| $3,289.3

NOTE: Numbers rounded to nearest $0.1M.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a -$19.6M/-
0.8 percent unfavorable variance. The most significant schedule variances are discussed in Section C, SNF

Stabilization and Disposition.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a -$28.2M/-1.2 percent
unfavorable variance. The most significant cost variances are discussed in Section B, Nuclear Material
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.
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Schedule/Cost Performance ($M), continued

Performance Status
CTD and Monthly ($M)

120.0 1 — 2,800.0
105.0 + /./'  2,700.0
8 90.0 2,600.0 g
: :
£ 75.0 + 2,500.0 £
5 -
£ S
o 60.0 - - + 2,400.0 =
a = )
- o
= 45.0 - +2,300.0 a
'_
= O
o 30.0 - 2,200.0
>
15.0 - + 2,100.0
0.0 2,000.0
Oct-06 | Nov-06 | Dec-06 | Jan-07 | Feb-07 |Mar-07 | Apr-07 |May-07 | Jun-07 | Jul-07 |Aug-07|Sep-07
mmm Monthly BCWS | 395 | 54.3 | 59.8 | 475 | 535 | 67.0 | 557 | 584 | 65.1 | 49.0 | 629 | 73.7
C—IMonthly BCWP | 38.7 | 494 | 539 | 531 | 51.0 | 68.2
—IMonthly ACWP | 35.1 | 53.6 | 59.0 | 50.2 | 53.4 | 58.2
—B—CTD BCWS 2,061.9(2,116.2|2,176.0|2,223.5 2,276.2| 2,343.3|2,399.0| 2,457.3| 2,522.5( 2,571.5 | 2,634.4| 2,708.1
£A—CTD BCWP 2,048.2|2,097.6|2,151.5 | 2,204.7| 2,255.6 | 2,323.7
—0—CTD ACWP 2,077.6|2,131.2|2,190.1 | 2,240.3| 2,293.7| 2,352.0

FY 2007 FH Funds vs. Spend Forecast ($M)

. March 2007
. Projected Fiscal Year Variance
PBS Title PBS FY 2007
Funding Spend +/7(-)
Forecast
SNF Stablization and Disposition Storage Ops| HQ-0012X $0.1 $0.1 $0.0
Nuclear Materials Stabilization & Disposition|] RL-0011 $98.3 $98.2 $0.1
SNF Stabilization & Disposition RL-0012 $134.0 $124.2 $9.7
Solid Waste Stabilization & Disposition| RL-0013 $200.2 $196.0 $4.2
Safeguards & Security| RL-0020 $84.9 $78.3 $6.6
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $80.5 $79.2 $1.3
Nuclear Facility D&D, Remainder of Hanford RL-0040 $69.5 $64.9 $4.6
FFTF Project RL-0042 $41.4 $29.0 $12.4
HAMMER RL-0043 $1.4 $1.4 $0.0
Operate Waste Disposal Facility| RL-0080 $3.3 $3.1 $0.1
HAMMER| SR-MS100 $0.2 $0.2 $0.0
Total FH $713.8 $674.8 $39.0
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Milestone Performance

Milestones represent significant events in project execution. Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.
Because of the relative importance of milestones, the ability to track and assess milestone performance
provides an effective tool for managing the PHMC. FY 2007 milestone information is based upon the
current baseline including RL-approved changes. Changes in both the number and type of milestones from
month-to-month are the result of baseline change requests (BCRs) approved during the year.

Enforceable Agreement milestone, M-091-421, “Treat 3,000 Cubic Meters Contact-Handled Transuranic
Mixed Waste (CH-TRUM) by December 31, 2006,” was not completed. ldentified within the Fluor Hanford
(FH) contract Statement of Work as unachievable, the milestone’s completion is projected to be
September 30, 2008. The issues are currently being addressed through the TPA dispute resolution
process.

Enforceable Agreement milestone, M-034-32, “Complete Removal of K East Basin Structure,” due March 31,
2007, was also not completed. This milestone’s completion is projected outside of the FH contract term.
The TPA dispute resolution process is also addressing the issues associated with this milestone. (NOTE:
Because both of these milestones are identified within the FH contract Statement of Work as unachievable,
they are not included in the table below.)

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed Forecast
MILESTONE TYPE Completed P Completed Forecast Forecast| Total FY
Early on Late Overdue Early on Late 2007
Schedule Schedule
Enforceable Agreement 3 4 0 0 1 11 0 19
DOE-HQ 0 1 0 0 0 2 0 3
RL 0 0 0 1 1 1 0 3
Total FH 3 5 0 1 2 14 0 25
Measure/Units 1st Jan Feb Mar 2nd 3rd 4th FY 2007 FY 07
Qtr 2007 2007 2007 Qtr Qtr Qtr To Date Total
Nuclear Facility Completions RL Planned - - s a - R 3 R 3
(# of facilities) Actual
Radioactive Facility Completions RL Planned
(# of facilities) Actual
Industrial Facility Completions RL Planned - -
(# of facilities) * Actual - 8 2 1 11 - - 11
Remediation Complete RL Planned
(# of release sites) Actual
Spent Nuclear Fuel packaged for final RL Planned
disposition (MTHM) Actual - R - - -
Transuranic Waste shipped for disposal at RL Planned 112 37 37 38 112 112 112 224 448
WIPP (cubic meters) Actual 119 22 70 87 179 - - 298
Low-Level and Mixed Low-Level Waste RL Planned 822 273 274 275 822 847 863 1,644 3,354
disposed (cubic meters) Actual 197 133 - 62 195 - - 392

* One (1) Industrial Facility was completed in March 2007: Building 2715M, completed 3/28/07.
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highlighted in “gold” reflect the affected Performance Incentive. Items in “pink” reflect an overdue status.

!H!B! !6! !0/’ mance !6’,00/' !

March 2007
Overview

Government Furnished Services/ltems

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.
Only data for the next 30 days (including any open GFS/I from prior periods) are shown. Items

NOTE: GFS/I data is through April 17, 2007.

RL Letter FH Letter
Reference| SOW WBS - . No. & FH No. &
ID Section | Scope ResponsibilityjRequirement| GFS/GFI Date Submittal Date
Completed Completed
GF0137 C.2.3.1.2d|wWBS * FFTF Closure DE-ACQ06- DOE provide
GES/I 4.1.4.1.2 96RL 13200 approval of
Transition C.2.31.2 the OTRS for
FFTFE GFSIGFI the
Complex Disposable
Transition Solid Waste
FFTF Cask
Complex Commitment:
15 May 2007
GF0117 C.5.1.3.d |WBS . Regu_latory DE-ACQ6- Approve quarter|y updates of the
GESHL 4487 jCompliance 220 Startup Notification Report within 30
Safety GFSI/GFI days of submittal
Nuclear Approve Quarterly  |[EFH-0700791
Safety quarterly Update of ||[Completed:
updates of the the Startup |[30 March
Startup Notification (|2007
Notification Report for
Report within Fluor
30 days of Hanford
submittal (2nd Managed
Qtr 2007) Facilities
Commitment: (2nd Qtr
30 April 2007 2007)
Planned: 30
March 2007
GF0147 Cb5.1.3d |[WBS . Regullatory DE-ACQ06- See Section C.1.6 for approva] process
GEsA ﬁ'jc'lgé; Compliance —LQCE.SF?I:{ESZOO for Safety Basis Documents for category
Safety GFSIGFI 1, 2, and 3 nuclear facilities
Nuclear Approval of Documented||[FH-0700712
Safety Updated Safety Completed:
Documented Analysis for |[30 March
Safety the 2007
Analysis for Reduction-
REDOX Oxidation
(2007) Facility
Commitment: (2007)
30 April 2007 Planned: 3
July 2007
Approval of Master FH-0602857
Updated Documented||Completed:
Documented Safety 15 March
Safety Analysis 2007
Analysis for (MDSA) for
Solid Waste the Solid
Operations Waste
Complex Operations
(2007) Complex
Commitment: (including
10 May 2007 LLBG,
CWC, T
Plant, and
WRAP)
(2007)
Planned: 18
March 2007
DOE/RL-2000-76, Rev. 77 Overview
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Section A

Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH's accelerated cleanup. Only
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown. Items
highlighted in “gold” reflect the affected PI. Items in “pink” reflect an overdue status. NOTE: All contract
deliverable data is through April 17, 2007.

March 2007
Overview

FH Letter RL Letter
Reference - WBS - . . No. & Needed No. &
D SOW Section Scope Responsibility [Requirement| Deliverable Date GFS/GFI Date
Completed Completed
CD0026 C.2.2131.c WBS 4.1.2.3.1 ||+ Waste Stabilization & DE-AC06- Waste Encapsulation and Storage Facility
DELIVERABLES/COMPLETIONS zr;/lnaldn(tgrr:]Sl‘iaéfﬁt Disposition ?;6521135010 Upda}te to Elnal Safety Analygls Report
WESF DELIVERABLES | (FSAR) including Hazard Analysis data. Due:
Maintain Safe Annually
and Compliant
WESF Waste
Encapsulation and
Storage Facility
Update to Final
Safety Analysis
Report (FSAR)
including Hazard
Analysis data
(2007)
Planned: 15 May
2007
CD0534 C.253.c WBS 4.1.7.6 [+ Soil & Water DE-AC06- RCRA Quarterly Reports Due: Quarterly
DELIVERABLES/COMPLETIONS |Groundwater  ||Remediation/Groundwater [96RL 13200
Monitoring & C.253 RCRA Quarterly
Performance DELIVERABLES [Reports (October-
Assessments December 2006) )
Monitoring Planned: 30 April
and 2007
Assessiing
Groundwater
Performance
CD0538 C.25.4.c DE-AC06- Change request to
DELIVERABLES/COMPLETIONS 96RL 13200. modify
C.2.5.4 groundwater
DELIVERABLES ||monitoring for the
1100 EM 1 OU
Commitment: 30
April 2007
Planned: 30 April
2007
CD0552 C.3.3.2.c WBS 4.2.12 » Waste Stabilization & DE-ACQ06- Additional 268
DELIVERABLES/COMPLETIONS|WIPP Disposition 96RL 13200. cubic meters (2400
Certification C.3.3.2 cubic meters
Perform TRU DELIVERABLES |[cumulative) of
Processing TRU/TRUM waste
certified.
Commitment: 31
March 2007
Planned: 31
March 2007
CD0560 C.3.6.1.c WBS 4.2.6 200 ||» Waste Stabilization & DE-AC06- ST 4500 Discharge Monitoring Reports for the
DELIVERABLES/COMPLETIONS é;ftlasel;]ltqmd Disposition &():(.352.113200 200 Area Effluent Treatment Facilities. Due:
Facilities DELIVERABLES Quarterly
Dispose of ST 4500 Discharge
Liquid Monitoring Reports
Effluents for the 200 Area
Treated by the Effluent Treatment
ETF Facilities (2nd Qtr
2007)
Planned: 15 May
2007
Continued on next page
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Section A Overview

Contract Deliverables, continued

FH Letter RL Letter
Reference - WBS S, - - No. & Needed No. &
D SOW Section Scope Responsibility |Requirement| Deliverable Date GFS/GFI Date
Completed Completed
CD0562 C.3.7.1.c WBS 4.2.6 200 ||+ Waste Stabilization & DE-AC06- ST 4502 Disch arge Monitoring Reports for the
DELIVERABLES/COMPLETIONS ||Area Liguid Disposition 96RL 13200, :
Effent cazi 200 Area Effluent Treatment Disposal
Eacilities DELIVERABLES Facilities Due: Quarterly
Maintain Safe ST 4502
& Compliant Discharge
200 Area Monitoring
Effluent Reports for the
Treatment 200 Area Effluent
Facility Treatment
Operations Disposal Facilities
(2nd Qtr 2007)
Planned: 15 May
2007
CDO0108 C.3.8.1.c WBS 4.2.6 200 ||+ Waste Stabilization & DE-ACO06- Department of Natural Resources Land Lease
DELIVERABLES/COMPLETIONS|Area Liquid Disposition 96RL 13200 : B 5
Effluent P C381 Monitoring Report Due: Monthly
Facilities DELIVERABLES |Department of
Maintain Safe Natural
& Compliant Resources Land
200 Area Lease Monitoring
TEDF Report (Mar
Operations 2007)
Planned: 30
WBS 4.2.7 300 April 2007
Area Liquid
Effluent
Facilities
Maintain Safe
& Compliant
300 Area
TEDF
Operations
CD0572 C.3.11.c WBS 4.2.10 » Waste Stabilization & DE-ACO06- TPA Milestone M-26-01: Annual Hanford land
DELIVERABLES/COMPLETIONS _I\Iflrl_eI;\tNmem Disposition gﬁ};iiSZOO d_lSpOSﬁl restrictions report to COYeI’ the
Treat MLLW DELIVERABLES | period from January 1st of the previous year
through December 31st of the reporting year.
Due: Annually by April 30th
TPA Milestone M-
26-01Q: Annual
Hanford land
disposal
restrictions report
to cover the
period from
January 1st of the
previous year
through
December 31st of
the reporting
year. (2007)
Commitment: 30
April 2007
Planned: 30
April 2007

Continued on next page
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March 2007
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference - WBS S, . ) No. & Needed No. &
SOW Section Responsibility | Requirement | Deliverable
ID Scope P Y| Red Date |GFS/GFI| Date
Completed Completed
cposoL géll_lz\./lElF.l(fABLESICOMPLETION \(,DVQBS ?"4'3'11 ;:Reglf'lamry 9%52?1032%6 C.4.2.11 UGG Gl ST T
erations ompliance 4.2, .
s Assurance DELIVERABLES Recurring Occurrences (Quarterly)
Operations Performance
Assurance Analyses and
Identification of
Recurring
Occurrence (2nd
Qtr 2007)
Planned: 20
April 2007
oo S L ES/COMPLETION [ | S e e ¢4y, el AlEllaRGaRIb NI Allahsael Gl
ateri 4.2, .
s Control and DELIVERABLES Data Report Due: Monthly
||Accountabi|ity Nuclear Material
Material Accountability
Control and Transaction Data
Accountability Report (Apr 2007)
Planned: 11 May
2007
CD0115 C.4.2.41.c WBS 4.3.5.7 |+ Safety & Health DE-ACO6- Nuclear Material Balance Report Due: Monthly
DELIVERABLES/COMPLETION | Safeguards & 96RL 13200, C.4.2.41 -
s Security DELIVERABLES Nuclear Material
Program Balance Report
Management (Apr 2007)
Safeguards & Planned: 15 May
Security 2007
CD0119 C.4.2.41.c WBS 4.3.5.3 |- Safety & Health DE-AC06- Classification Officers Report Due: Quarterly
DELIVERABLES/COMPLETION |/Information 96RL 13200, C.4.2.41 —
s Security DELIVERABLES Classification
Information Officers Report
Security (2nd Qtr 2007)
Planned: 23
April 2007
CDO0300 C.4.252.c WBS 4.3.1.1.3 | Closure Services & | DE-ACO06- 200E, 200W, 400 Area Drinking Water Report
DELIVERABLES/COMPLETION ||Water Infrastructure 96RL 13200, C.4.2.52 Due: Monthl
s Compliance DELIVERABLES : y
and Sampling 200E, 200W, 400
Utilities Area Drinking
Operations W ater Report
and (Apr 2007)
Maintenance-- Planned: 10 May
Water 2007
Compliance
and Sampling
00268 SSI._:IL\./JE‘I;{ABLESICOMPLETION \IQIBS 4'4'3'31’31 ;:Reglf'lamry Q%ER_I:A‘ZL%(;%O C5.1.1 el i) Pl Discharge Sl e
nvironmen ompliance 5.1, . [ .
s Protection DEL WERABLES System Discharge Monitoring Report Due:
Environmental Monthly
Protection National Pollutant
Discharge
Elimination
System
Discharge
Monitoring Report
(Mar 2007)
Planned: 25
April 2007

DOE/RL-2000-76, Rev. 77
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March 2007
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference . WBS - . No. & Needed No. &
SOW Section Responsibilit Requ'mnt | Deliverable
ID Scope P y q Date GFS/GFI Date
Completed Completed
cooiet e 6L ESICOMPLETION [Eoaan [Comianey Retiamn cs1q | Underground Storage Tank Master License
nvironmen ompliance 5.1, : f .
s Protection DELIVERABLES Renewal Application Due: Annually
Environmental Underground
Protection Storage Tank
Master License
Renewal
Application (2007)
Planned: 15 May
2007
CD0179 C.5.3.1.c WBS 4.4.2 « Business Services || DE-ACO06- Contract Funds Status Report Due: Month|y
DELIVERABLES/COMPLETION [Financial 96RL13200, C.5.3.1
s Systems DELIVERABLES [ Contract Funds
Accounting Status Report (Mar
System 2007) )
Planned: 27 April
2007
CD0271 C53.1c WBS 4.4.2 « Business Services | DE-ACO06- Depreciation Charges Due: Month|y
DELIVERABLES/COMPLETION [Financial 96RL 13200, C.5.3.1 — =
s Systems DELIVERABLES  ||Depreciation
Accounting Charges (Mar
System 2007) .
Planned: 10 April
2007
Depreciation
Charges (Apr
2007)
Planned: 10 May
2007
CD0173 C.5.3.1.c WBS 4.4.2 « Business Services || DE-ACO06- Financial Information System (F|S)
DELIVERABLES/COMPLETION |[Einancial 96RL 13200, C.5.3.1 : .
s Systems DELVERABLES  [Management & Reporting System (MARS) Due:
Accounting Month-End Deadlines
System Financial
Information System
(FIS) Management
& Reporting
System (MARS)
(Mar 2007)
Planned: 10 April
2007
Financial
Information System
(FIS) Management
& Reporting
System (MARS)
(Apr 2007)
Planned: 10 May
2007

DOE/RL-2000-76, Rev. 77
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March 2007
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference ) WBS P ) . No. & Needed No. &
D SOW Section Scope Responsibility | Requirement |Deliverable Date GFS/GFI Date
Completed Completed
CDO0281 C.53.1.c WBS 4.4.2 « Business Services || DE-AC06- Fluor Hanford, Inc., Cost Submittal FHXXXX
DELIVERABLES/COMPLETION |Einancial 96RL 13200, C.5.3.1 Due: Monthl
s Systems DELIVERABLES : y
Accounting Fluor Hanford,
System Inc., Cost
Submittal
FHXXXX (Mar
2007)
Planned: 10
April 2007
Fluor Hanford,
Inc., Cost
Submittal
FHXXXX (Apr
2007)
Planned: 10
May 2007
CD0285 C.5.34.c WBS 4.4.3.5 | Business Services | DE-AC06- Internal Audit Quarteﬂy Status Report Due:
DELIVERABLES/COMPLETION |Internal Audit 96RL 13200, C.5.3.4 Quarterl
S Contract DELIVERABLES y
Reporting Internal Audit
(Internal Quarterly
Audit) Status Report
(2nd Qtr 2007)
Planned: 20
April 2007
CD0169 C5.3.4.c WBS 4.4.4 « Project Systems & || DE-AC06- Project Hanford Management Contract
DELIVERABLES/COMPLETION |[PHMC Support 96RL 13200, C.5.3.4, .
s Planning and DELIVERABLES Performance Report Due: Monthly
Integration Project Hanford
Contract Management
Reporting Contract
(Baseline) Performance
Report (Mar
2007)
Planned: 26
April 2007
CD0601 C.5.34.c WBS 4.4.3.14 ||+ Workforce Services || DE-AC06- Davis-Bacon Semi-Annual Enforcement Report
DELIVERABLES/COMPLETION |Work Force 96RL 13200, C.5.3.4, . : : :
s Senvices DELIVERABLES Due: Semi-Annually by the 1st Friday of April
Contract and October
Reporting Davis-Bacon
(Human Semi-Annual
Resources) Enforcement
Report (1st half
FY2008)
Planned: 13
April 2007
CD0604 C597c WBS 4.4.3.3 | Regulatory DE-AC06- TPA milestone status reports and statistics
DELIVERABLES/COMPLETION |[Environmental [[Compliance 96RL 13200, C.5.9.7 Due: Monthl
s Protection DELIVERABLES : y
TPA Support TPA milestone
status reports
and statistics
(Apr 2007)
Planned: 15
May 2007
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